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R.B. Knoll
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1740
Fleischer Seeger**
Fleischer Seeger**

•Present at meeting
**Part time

Following are minutes of the meeting held at the CED construction
trailers on 9/26/85 at 9:30 a.m.

1. Construction Progress

a. All 19 joints between manholes 2-BB and 2-CC passed the
hydro test.

b. The 11 joints between manholes 2-AA and 2-BB will be tested
today.

c. Backfilling is in progress between manholes 1-EE and 2-AA,
1-00 and 1-EE, and around 1-GG.

. d. Poured manhole 2-CC walls. .Will pour manhole 2-EE walls by
9/27.

e. Poured concrete base from manhole 2-AA to -2-EE (except at
end) and small portion remaining just west of 2-CC.

f. Will install 15' VCP in trench from manhole 2-AA to 2-EE by
9/27/85.

g. Preparations almost complete for pouring concrete from
manholes 2-BB to 2-CC.

h. Will excavate south of manhole 2-AA for lateral L-63 next
week.
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i. Sample house set and bolted down.

j. Manhole 1-EE leaked at a hairline crack in the wall.
Repairs will be performed.

k. The pipe from ACL to the north of manhole 1-GG has been
encased. The flume is also in place.

1. Lagging and some piling pulled between manholes 1-EE and
2-AA last Saturday.

m. Piling was driven for the culvert pipe north of dept. 245
and also east of manhole 2-CC.

2. Internal Manhole Work

a. Manhole 1-AA. The acid brickwork will be complete on
9/27/85.

b. Manhole 1-BB. The final furan coat is curing. Brickwork to
start 9/30/85.

c. Manhole 1-CC. The'first course of furan has been installed
and is curing.

d. Work will begin on manhole 1-GG on 9/30/85. The next
manhole after this will be needed in 2-3 weeks.

e. The subject of speeding up the internal manhole work was
discussed. Fleischer Seeger would always use one crew for
the membrane installation work because there is so much
curing time involved.

If they were to improve the schedule, they would double the
acid brickwork crews.

At this time, this approach is not possible due to .
unavailable manholes. This approach may b« instituted at
future critical timing points in the project.

f. Fleischer Seeger to give Alberici their power requirements
for heaters to be used in the manholes so that Alberici can
get their electric carts set up.

g. Nelson requested that Fleischer Seeger see if they can
minimize the number of small pieces of brick that are
installed around the 42' VCP.
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h. Since the top row of bricks will not cone out to be exactly
8', two smaller lengths of bricks will be used to fill this
space. A minimum of a half brick length (4") will be used,
e.g., a 9" space would be filled by using a row of 5" bricks
and a row of 4" bricks.

The last brick in the circumferential row will be a minimum
of one half of the brick thickness.

i. Any holes in the mortar will be checked for and repaired as
the scaffolding is taken down.

3. Jumper T-3

a. Alberici to order the fittings ASAP since the delivery is
approx. 2 weeks.

b. A CFO needs to be written on the T-3 jumper work to account
for any cost differences based on the revised routing.
Martini.

c. Depending on the fittings delivery/ work can probably start
the 3rd week in October. This date needs to be resolved and
given to Nelson so he can advise production.

d. The procedures for tying in to manholes 4C and 33B need to
be finalized. Lichtenheld, Petterson/ Martini and Nelson.

e. Lichtenheld to determine a method (such as pumping) to
handle the higher than normal flows during rainstorms. A
plug does not appear to be feasible.

4. Dept. 245

a. Preparations are in place for installing the culvert under
track |4 starting 10/1/85. (Completion by 10/11/85).

b. Nelson to see if track f3 can be out of service for 2 to 10
days. If this is not possible, it may be necessary to work
this weekend to get track #8 back in service.

c. The target time for installing the L-85 lateral is probably
late this year. A good time to do this work would be in the
winter when the wash track is not being used.

d. The pump north of dept. 245 has been installed. The water
level is low enough so that the culvert pipe can be
installed without any problems.

EPVCEPRO COPPER/EIL/PCB ATTOPNEY WCRK PRODUCT / ATTORNEY CLIENT PRIVILEGE



/ J.J. Beckerle, et al
September 26, 1985

I Page 4

5. ACL Shutdown

a. Nelson zo find out the earliest possible time the chlorine
tracks can be taken out of service before 11/12/85 (if
possible).

b. A CFO has been written for the section of precast pipe to be
installed between manholes 1-JJ and 1-D-l during the ACL
shutdown. A procedure for this work to be finalized when
Lichtenheld is back the week of 9/30.

6. Miscellaneous

a. Nelson to review dirt removal with Laidlaw the week of 9/30.

b. cleanup in preparation for the upcoming inspection
continues. Martini and Alberici.

c. Nelson and Lichtenheld to work with Alberici to finalize
details on the repair procedure to be used to repair the
cracked bells on lateral L-35.

d. Procedures for manholes 1-DD and 2-CC have been given to
Alberici to establish timing. Nelson and Lichtenheld making
final review.

e. The flume installation for manhole 2-CC is in progress.
-Delivery on the FRP pipe is 3 weeks or so. This will delay
completion. Alberici to check with several other vendors
and push the delivery.

f. Since the weather is turing colder Alberici will probably
need to install heaters in the trench for future joint work.

g. Alternatives are being reviewed on the manhole 2-FF
situation. It may be possible to install a larger pipe
between two existing manholes and eliminate manhole 2-FF.
Petterson has obtained inverts of manholes. The condition
of the manholes also needs to be reviewed. Lichtenheld and
Nelson.

Alberici needs to know decision before they form the manhole
2-DD walls in the event we choose to run the pipe from 2-FF
to 2-DD.

h. Experience with the plant sonic device indicates that using
it to measure the discharge flows off the dewatering pumps
is not feasible. The results on use of this device have
been widely erratic.

WCK 40 8 <* 565
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Flow sensors and in-line flow meters are being reviewed.

i. Nelson and Lichtenheld to work up procedure for repair of
the hairline crack in manhole 1-EE and give to Alberici.

j. Information and costs on construction alternates to improve
the schedule based on Steketee's letter of 9/12/85 to Bill
Koester of Alberici have not yet been received.

k. Martini to install power to sample house. Grain to furnish.

The next progress meeting will be held on Thursday, October 3 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

[Gordon Grundmann
r
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